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FY 1999 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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PTS BCWS 10.9 24.8 39.9 52.7 67.3 89.1 106.7 122.6 140.3 154.8 170.6 192.1 

BCWP 10.3 22.1 34.1 46.2 60.2 80.8 97.8 
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SPI 0.94 0.89 0.86 0.88 0.89 0.91 0.92

CPI 1.72 1.53 1.13 1.24 1.00 0.97 0.96
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FYTD CUR PTS
1.3 BCWS BCWP ACWP SV CV BSLN BCWS

PBS
WM01 Expense 70.9 68.1 64.9 (2.7) 3.2 132.6 132.6
Spent Nuclear Fuel CENRTC 11.1 8.3 10.9 (2.8) (2.6) 17.9 17.9

GPP/LI 24.8 21.4 26.0 (3.4) (4.6) 41.6 41.6
Sub-Total WM01 106.7 97.8 101.8 (8.9) (4.0) 192.1 192.1

WM02 Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Storage Canister CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Sub-Total WM02 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Expense 70.9 68.1 64.9 (2.7) 3.2 132.6 132.6
CENRTC 11.1 8.3 10.9 (2.8) (2.6) 17.9 17.9
GPP/LI 24.8 21.4 26.0 (3.4) (4.6) 41.6 41.6

Total 106.7 97.8 101.8 (8.9) (4.0) 192.1 192.1

$ in Millions


